Dove Road Raising

Project Name: Dove Road Raising Cost: $5,000,000

The objective is to raise Dove Road approximately 5+ feet from El 559.5 to El
564.5+ which will set the roadway elevation 0.5 ft. above the 100 year flood
elevation of the lake.

Background:

At the present time, when the lake elevation reaches the lake spillway
elevation of El 560, the roadway is 0.5 ft. below the water surface and is
closed.
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Dove Road Raising
Cost Schedule

Project Name: Dove Road Raising Cost: $5,000,000

Cost Schedule:
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Comments:

The project would start in the first quarter of 2019 and would be completed in
the fall of 2021.
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